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This past weekThis past week

 Ground fault in TeV limited beam availability.
 None from Thursday-Sat night.

 Ground fault eventually removed on Sat afternoon
 Two smallish stores over the weekend
 Accelerator guys did shoot their second store with the B2

unwind algorithm.
 Very successful – will be implemented after the shutdown!

 We used the first store to complete all of our various pre-
shutdown tests  (pulsar, XFT, CSL parallel logger etc.

 Last store the goal was to run smoothly.  94% efficient for
entire store!
 Good time to shut down  
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This Week at CDFThis Week at CDF

 Collision hall is open
 SE Central arch pulled part way to begin CPR installation
 Work on the backside of the arch is going well.

 Running into lots of problems but no show stoppers.
 Back of the arch work will progress ahead of the schedule we have made.
 We will have to redress CMU signal cables in the “windows” in order to make optical

installation easier
 Thanks to Mike Lindgren for spending a couple of days here this week!

 Alignment team is here today and tomorrow doing as-founds of low beta quad
magnets

 Performed cryo maintenance
 Installed new valves on solenoid watt can
 Installing PS reset lines for remaining power supplies
 Most gas systems are now on nitrogen.  CMX/miniskirts are the only ones still

taking Ar-Eth
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Next Week at CDFNext Week at CDF

Monday
• Pull SE Central arch completely out
• Install scaffolding inside and begin to understand the issues

with chamber removal and installation

Tuesday
• Both plugs will be open – very limited access to collision hall

for non plug pulling personnel
• All scaffolding will be erected as well

Wednesday
• Bore access available

Thursday
• Better insulate silicon cooling lines
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Longer termLonger term

• Plugs will remain open through early October.
• COT work is suppose to complete around Oct 1.
• Leaving 2 weeks of checkout time before we close plugs
• Once plugs closed, they are expected to stay closed
• Flammable gas to muon chambers will be handled on a case by

case basis after mid October.


